

Conserving Anoa, Babirusa and Banteng in Indonesia: National Action Plans Implementation Activities Timeline

	Action Plan Activity	Date
1	Building Capacity for Studbook Keeping and <i>Ex-Situ</i> Population Management for Key Indonesian Species	17-20 th October 2011
2	Training in law enforcement for key Banteng sites on Java	Tbd in late 2011
3	Training in law enforcement for key Anoa and Babirusa sites on Sulawesi	Tbd in early 2012
4	Project Coordinator for Implementation of Species Action Plans for Anoa, Babirusa and Banteng in Indonesia, and international coordination and fundraising	Tbd late 2011 - 2015
5	Meeting to discuss collaboration between Indonesian Ministry of Forestry and potential International partners	Tbd November 2011 – March 2012
6	Conservation Genetics of Banteng	2012 - 2015
7	Banteng and Javan rhino co-existence study, Ujung Kulon National Park	2012/ 2013
8	Anti-poaching patrols and surveys	2012/ 2013
9	Environmental education for local communities in priority protected sites for Anoa and Babirusa	2012 / 2013
10	Population monitoring for Anoa and Babirusa at priority sites	2012/ 2013
11	Population monitoring for Banteng at priority sites	2012/ 2013

Projects listed in order of priority. **Green** – project ready to implement – see concept notes at: <http://www.asianwildcattle.org/action.shtml>. **Black** – under development, ready to implement shortly